

# PocketLedger — Employee 3X Accelerated Sprint Schedule

VALIXIS Product Sprint | Setup Date: September 15, 2026 | Sprint Execution: September 16 – September 22, 2026 (Packing 21 Days of Work)

## 1. Hasitha — Budget Management & Financial Controls

Module: Multi-Period Budgeting & Rollover System (3x Pace) | Hive Model: Budget (typeId: 3) | Branch: feature/hasitha-budgets

| Date    | Day   | Task Name                           | Key Deliverables & Acceptance Criteria                                                                                         |
|---------|-------|-------------------------------------|--------------------------------------------------------------------------------------------------------------------------------|
| Sept 15 | Setup | Master Prompt Setup                 | Paste Master Prompt in ChatGPT. Create feature/hasitha-budgets branch.                                                         |
| Sept 16 | Day 1 | Multi-Period Budget Models          | Create Budget class (Weekly, Monthly, Yearly) in lib/features/budgets/domain/models/budget.dart (typeId: 3). Run build_runner. |
| Sept 17 | Day 2 | Data Layer & Rollover Logic         | Implement BudgetLocalDataSource, BudgetRepositoryImpl with Hive box budgets_box, and Rollover Budget logic.                    |
| Sept 18 | Day 3 | Riverpod Pacing Notifier            | Create budgetListNotifierProvider calculating category spent totals + Real-time Budget Pacing Engine.                          |
| Sept 19 | Day 4 | Complete Budget UI Suite            | Build BudgetListScreen, BudgetDetailScreen, CategoryBudgetBar with LinearProgressIndicator & remaining balance.                |
| Sept 20 | Day 5 | Multi-Threshold Alert System        | Integrate Overspending Banners (75% Warning, 90% Danger, 100% Exceeded) + Local Push Notification hooks.                       |
| Sept 21 | Day 6 | Stress Testing & Auto-Recalibration | Build AI-assisted budget cap recalibration engine. Write stress tests for negative caps and zero limit edge cases.             |
| Sept 22 | Day 7 | Polish & PR Submission              | Execute flutter analyze, ensure clean code formatting, and submit PR to main.                                                  |

## 2. Vignesh — Financial Goals, Recurring Payments & Subscriptions

Module: Savings Goals, Recurring Payments & Subscriptions (3x Pace) | Hive Models: Goal (typeId: 4), Recurring (typeId: 5) | Branch: feature/vignesh-goals-recurring

| Date    | Day   | Task Name                        | Key Deliverables & Acceptance Criteria                                                                               |
|---------|-------|----------------------------------|----------------------------------------------------------------------------------------------------------------------|
| Sept 15 | Setup | Master Prompt Setup              | Paste Master Prompt in ChatGPT. Create feature/vignesh-goals-recurring branch.                                       |
| Sept 16 | Day 1 | Goals & Recurring Models         | Create FinancialGoal (typeId: 4), RecurringTransaction (typeId: 5), and Subscriptions Manager. Run build_runner.     |
| Sept 17 | Day 2 | Repositories & Data Sources      | Implement Hive data sources using goals_box and recurring_box + auto-recurring payment generator.                    |
| Sept 18 | Day 3 | Riverpod Notifiers & Countdown   | Create goalListNotifierProvider (target progress %) and recurringListNotifierProvider (upcoming payment countdowns). |
| Sept 19 | Day 4 | Financial Goals UI Suite         | Build GoalListScreen showing target vs saved amount, Milestone Badges, and contribution modal.                       |
| Sept 20 | Day 5 | Subscriptions Manager UI         | Build RecurringListScreen (weekly/monthly/annual cycles), Renewal Alerts, and Cancellation Reminders.                |
| Sept 21 | Day 6 | Smart Debt & Savings Calculators | Implement Avalanche & Snowball goal payoff calculators. Write unit tests for contribution formulas.                  |
| Sept 22 | Day 7 | Polish & PR Submission           | Execute flutter analyze, refactor components, and submit PR to main.                                                 |

## 3. Krishna — Flagship UI/UX, Design Tokens & Animations

Module: Design System, 5-Tab Shell, Animations & Accessibility (3x Pace) | Branch: feature/krishna-uiux-polish

| Date    | Day   | Task Name           | Key Deliverables & Acceptance Criteria                                     |
|---------|-------|---------------------|----------------------------------------------------------------------------|
| Sept 15 | Setup | Master Prompt Setup | Paste Master Prompt in ChatGPT. Create feature/krishna-uiux-polish branch. |

|         |       |                                 |                                                                                                                     |
|---------|-------|---------------------------------|---------------------------------------------------------------------------------------------------------------------|
| Sept 16 | Day 1 | Enterprise Design Tokens        | Enhance Material 3 Light, Dark, and OLED Pitch Black themes in lib/core/theme/app_theme.dart.                       |
| Sept 17 | Day 2 | 5-Tab Navigation Shell          | Build 5-tab MainNavigationScreen (Dashboard, Analytics, Plan, Search, AI Assistant) with animated page transitions. |
| Sept 18 | Day 3 | Dashboard Visual Overhaul       | Modernize balance card with mesh gradients, animated net balance counter, pull-to-refresh, and empty states.        |
| Sept 19 | Day 4 | Flagship UI Component Library   | Create CustomCard, GlassmorphicCard, PrimaryButton, AnimatedStatTile, and CustomBottomSheet.                        |
| Sept 20 | Day 5 | Responsive Layouts & Animations | Implement LayoutBuilder for phone/foldable/tablet side-rail navigation + micro-interaction haptics.                 |
| Sept 21 | Day 6 | WCAG AAA Accessibility & Audit  | Audit dark mode text contrast, input field focus states, and ensure tap targets meet WCAG AAA guidelines (>=48dp).  |
| Sept 22 | Day 7 | Widget Tests & PR Submission    | Write widget tests for UI library components, verify flutter analyze, and submit PR to main.                        |

## 4. Vaseem — Advanced Analytics, Charts & Export Engine

Module: Telemetry, Multi-Chart Visualizations & Multi-Format Reports (3x Pace) | Branch: feature/vaseem-analytics-reports

| Date    | Day   | Task Name                        | Key Deliverables & Acceptance Criteria                                                                                 |
|---------|-------|----------------------------------|------------------------------------------------------------------------------------------------------------------------|
| Sept 15 | Setup | Master Prompt Setup              | Paste Master Prompt in ChatGPT. Create feature/vaseem-analytics-reports branch.                                        |
| Sept 16 | Day 1 | Telemetry & Analytics Engine     | Build AnalyticsHelper calculating category breakdown %, cashflow velocity, income-to-expense ratios, and savings rate. |
| Sept 17 | Day 2 | Riverpod Analytics Streams       | Expose reactive data streams (categorySpendingProvider, monthlyTrendProvider, netWorthProvider).                       |
| Sept 18 | Day 3 | Interactive Category Donut Chart | Implement donut pie chart using fl_chart displaying top spending categories with touch callbacks & detail breakdown.   |
| Sept 19 | Day 4 | Cashflow Bar & Trend Line Chart  | Implement monthly comparative bar chart & 12-month spending trend line chart using fl_chart with tooltips.             |
| Sept 20 | Day 5 | Full Analytics Suite Screen      | Assemble AnalyticsScreen combining Net Worth Summary, Income vs Expense, Top Merchants, and Category Velocity.         |
| Sept 21 | Day 6 | Multi-Format Export Engine       | Implement CSV export utility, PDF Report Generator, and Anonymized JSON Backup exporter.                               |
| Sept 22 | Day 7 | Unit Tests & PR Submission       | Write unit tests for analytics mathematical models, verify flutter analyze, and submit PR to main.                     |

## 5. Adithya — Multi-Parameter Search, Vault Utilities & QA Matrix

Module: Multi-Parameter Search, Filter Modal, Data Vault & Master QA (3x Pace) | Branch: feature/adithya-search-qa

| Date    | Day   | Task Name                       | Key Deliverables & Acceptance Criteria                                                                            |
|---------|-------|---------------------------------|-------------------------------------------------------------------------------------------------------------------|
| Sept 15 | Setup | Master Prompt Setup             | Paste Master Prompt in ChatGPT. Create feature/adithya-search-qa branch.                                          |
| Sept 16 | Day 1 | Multi-Parameter Search Engine   | Build TransactionSearchService filtering full-text note query, category ID, date range, min/max amount, and type. |
| Sept 17 | Day 2 | Debounced Search Provider       | Create transactionSearchProvider with debounced search query state and multi-tag quick filter state.              |
| Sept 18 | Day 3 | Search & Filter UI Suite        | Build SearchScreen with real-time search bar, filter bottom sheet, category selector chips, and sort dropdown.    |
| Sept 19 | Day 4 | Data Vault & Encryption Utility | Implement Encrypted Hive JSON Backup/Restore helper with database integrity validation safety checks.             |
| Sept 20 | Day 5 | Automated Test Expansion        | Write comprehensive unit tests for search query matching algorithms and boundary filter criteria.                 |
| Sept 21 | Day 6 | Master QA Matrix Execution      | Perform manual & automated regression testing across all 5 employee feature branches. Log & verify bug fixes.     |

|         |       |                          |                                                                                                |
|---------|-------|--------------------------|------------------------------------------------------------------------------------------------|
| Sept 22 | Day 7 | Final Build Verification | Execute flutter analyze, flutter test, verify production release build, and submit PR to main. |
|---------|-------|--------------------------|------------------------------------------------------------------------------------------------|