

PocketLedger — Employee 7-Day Sprint Task Schedule

VALIXIS Product Sprint | Setup Date: September 15, 2026 | Sprint Execution: September 16 – September 22, 2026

1. Hasitha — Budget Management Module

Module: Category & Monthly Budgeting System | Hive Model: Budget (typeid: 3) | Branch: feature/hasitha-budgets

Date	Day	Task Name	Key Deliverables & Acceptance Criteria
Sept 15	Setup	Master Prompt Setup	Paste Master Prompt in ChatGPT. Create feature/hasitha-budgets branch.
Sept 16	Day 1	Budget Domain Model	Create Budget class (typeid: 3) in lib/features/budgets/domain/models/budget.dart. Run build_runner.
Sept 17	Day 2	Budget Data Layer	Implement BudgetLocalDataSource and BudgetRepositoryImpl with Hive box budgets_box.
Sept 18	Day 3	Riverpod StateNotifier	Create budgetListNotifierProvider calculating category spent totals against set caps.
Sept 19	Day 4	Budget UI Screens	Build BudgetListScreen with LinearProgressIndicator, remaining balance, and AddEditBudgetScreen.
Sept 20	Day 5	Dashboard Alert Banner	Integrate Overspending Warning Banner on Dashboard when spending exceeds 90% or 100% cap.
Sept 21	Day 6	Unit Testing & Validation	Write unit tests for budget percentage math, negative cap checks, and category filter tests.
Sept 22	Day 7	Polish & PR Submission	Execute flutter analyze, ensure clean code formatting, and submit PR to main.

2. Vignesh — Financial Goals & Recurring Transactions Module

Module: Savings Goals & Recurring Payments | Hive Models: Goal (typeid: 4), Recurring (typeid: 5) | Branch: feature/vignesh-goals-recurring

Date	Day	Task Name	Key Deliverables & Acceptance Criteria
Sept 15	Setup	Master Prompt Setup	Paste Master Prompt in ChatGPT. Create feature/vignesh-goals-recurring branch.
Sept 16	Day 1	Goals & Recurring Models	Create FinancialGoal (typeid: 4) and RecurringTransaction (typeid: 5). Run build_runner.
Sept 17	Day 2	Repositories & Data Sources	Implement Hive local data sources using boxes goals_box and recurring_box.
Sept 18	Day 3	Riverpod Notifiers	Create goalListNotifierProvider (target progress %) and recurringListNotifierProvider.
Sept 19	Day 4	Financial Goals UI	Build GoalListScreen showing target vs saved amount, circular progress, and contribution modal.
Sept 20	Day 5	Recurring Transactions UI	Build RecurringListScreen (weekly/monthly toggles) & upcoming payment cards on Dashboard.
Sept 21	Day 6	Unit Testing	Write unit tests for goal target date countdowns and next recurring payment date logic.
Sept 22	Day 7	Polish & PR Submission	Execute flutter analyze, refactor components, and submit PR to main.

3. Krishna — UI/UX & Product Experience Module

Module: Design System, Navigation Shell, Shared UI & Theme Polish | Branch: feature/krishna-uiux-polish

Date	Day	Task Name	Key Deliverables & Acceptance Criteria
Sept 15	Setup	Master Prompt Setup	Paste Master Prompt in ChatGPT. Create feature/krishna-uiux-polish branch.
Sept 16	Day 1	Theme & Tokens Refinement	Enhance Material 3 light/dark themes in lib/core/theme/app_theme.dart (color seeds, card radii).
Sept 17	Day 2	Bottom Navigation Shell	Build 4-tab MainNavigationScreen (Dashboard, Analytics, Plan, AI Assistant) with page transitions.
Sept 18	Day 3	Dashboard Visual Overhaul	Modernize balance summary card with gradients, pull-to-refresh styling, and empty state graphics.
Sept 19	Day 4	Shared UI Component Library	Create CustomCard, PrimaryButton, LoadingOverlay, and CustomSnackBar in lib/core/widgets/.
Sept 20	Day 5	Responsive Layout Adaptations	Implement LayoutBuilder and MediaQuery to ensure clean layout scaling across phone sizes.
Sept 21	Day 6	Dark Mode & Touch Audit	Audit dark mode text contrast and input fields. Ensure touch targets meet 48dp guidelines.
Sept 22	Day 7	Widget Tests & PR Submission	Write widget tests for UI library components, verify flutter analyze, and submit PR to main.

4. Vaseem — Analytics & Reports Module

Module: Telemetry, Interactive Charts (fl_chart) & CSV Reports | Branch: feature/vaseem-analytics-reports

Date	Day	Task Name	Key Deliverables & Acceptance Criteria
Sept 15	Setup	Master Prompt Setup	Paste Master Prompt in ChatGPT. Create feature/vaseem-analytics-reports branch.
Sept 16	Day 1	Analytics Aggregator Engine	Build AnalyticsHelper calculating category breakdown %, income-to-expense ratios, and velocity.
Sept 17	Day 2	Riverpod Analytics Providers	Create reactive streams (categorySpendingProvider, monthlyTrendProvider) from transactions.
Sept 18	Day 3	Interactive Category Pie Chart	Implement donut pie chart using fl_chart showing category breakdown with touch callbacks & legend.
Sept 19	Day 4	Income vs Expense Bar Chart	Implement monthly comparative bar chart using fl_chart with interactive tooltips.
Sept 20	Day 5	Full Analytics Screen	Assemble AnalyticsScreen combining balance breakdown, pie chart, bar chart, and category cards.
Sept 21	Day 6	CSV Report Export Engine	Implement CSVReportExporter utility allowing users to generate and export monthly transaction logs.
Sept 22	Day 7	Unit Tests & PR Submission	Write unit tests for analytics math models, verify flutter analyze, and submit PR to main.

5. Adithya — Search, Data Utilities & QA Support Module

Module: Multi-Field Search, Filtering, Data Utilities & Master QA | Branch: feature/adithya-search-qa

Date	Day	Task Name	Key Deliverables & Acceptance Criteria
------	-----	-----------	--

Sept 15	Setup	Master Prompt Setup	Paste Master Prompt in ChatGPT. Create feature/adithya-search-qa branch.
Sept 16	Day 1	Search & Filter Logic Service	Build TransactionSearchService filtering notes, category ID, date range, and amount boundaries.
Sept 17	Day 2	Riverpod Search Provider	Create transactionSearchProvider with debounced search query state for instant performance.
Sept 18	Day 3	Search & Filter UI Screen	Build SearchScreen with text input, filter bottom sheet, category chips, and sort dropdown.
Sept 19	Day 4	Data Backup & Restore Utility	Implement JSON backup/restore helper for Hive storage boxes with data validation safety checks.
Sept 20	Day 5	Automated Test Expansion	Write unit tests for search query algorithms and boundary filter criteria.
Sept 21	Day 6	Master QA Matrix Execution	Perform manual regression testing across all 5 employee feature branches. Log & verify bug fixes.
Sept 22	Day 7	Final Build Verification	Execute flutter analyze, flutter test, verify release build, and submit PR to main.